

Fulton County CoC Supplemental NOFO Timeline	
NOFO released to continuum	8/29/22
TA Sessions: Tuesday, 9/6 at 1pm-2:30pm and Wednesday, 9/7 at 9am-10:30am	9/6/22 @ 1pm & 9/7/22 @ 9am
Project Applications Due from each applicant/agency	9/19/22
Meet to Train Peer Reviewers & Distribute Applications	9/21/22
Peer Reviewers Scores Project Applications Due + Discussion	9/26/22
Recommendations Provided to the Development Comm.	9/27/22
Development Comm meets to discuss recommendations	9/29/22
CoC board Meeting to approve recommendations	9/30/22
Applicants Notified of inclusion in CoC Special NOFO Application	10/5/22
Appeal Process Begins	10/5/22
Appeal Process Ends	10/12/22
Deadline for recommended projects to submit applications into e-snaps	10/12/22
HUD's Final Date for List of Project Ranking by Priority in e-snaps	10/13/22
Send Final Application Draft provided to Development Comm. to review and approve	10/13/22
Receive Approval from Development Comm.	10/17/22
Fulton County/Collaborative Applicant enters final of the Planning Grant, Coordinated Intake and Assessment Grant (CIAS), and the Consolidated Application	10/18/22 - 10/19/22
FINAL CoC Supplemental Application Due to HUD at 8pm	10/20/22