

NOFO 2022 Draft Timeline

Actions	Timeline	Outcome
HUD Release 2022 CoC Program Competition NOFO	8/1/2022	
Fulton CoC 2021 NOFO Application Release to Public (PR, website, & CoC email list)	8/12/2022	
New & Renewal Projects TA to include submission to E-Snaps <ul style="list-style-type: none"> • Workshop 1: 9 am to 10:30 am • Workshop 2: 1 pm to 2:30 pm 	8/19/2022	
Peer Reviewers Workshop	8/23/2022	May change
Applications due	8/29/2022	
Distribute to Peer Reviewers	8/30/2022	
Peer Reviewers Scores Due + Discussion	9/2/2022	
Recommendations Provided to the Development Comm.	9/5/2022	
Development Comm meets to discuss recommendations	9/6/2022	Meeting
CoC board Meeting to approve recommendations. Quorum Required. Call meeting	9/7/2022	CoC Call board Meeting
Applicants Notified of inclusion in CoC Application & to submit application in E-Snaps by 5 pm 9/27	9/7/2022	
Appeal Process Begins	9/7/2022	
Appeal Process Ends	9/14/2022	
Deadline for recommended projects to submit applications into Esnaps	9/14/2022	Admin- send reminders to projects
HUD's Final Date Priority Listing	9/15/2022	
Final Application Draft provided to Development Comm. to review and approve	9/26/2022	
Fulton County/Collaborative Applicant enters final of the Planning Grant, Coordinated Intake and Assessment Grant (CIAS), and the Consolidated Application.	9/27-28/2022	
FC NOFO Submission	9/29/2022	
HUD's Deadline to Submit	9/30/2022	
CoC Program Registration Release	Complete	
Coc Program Registration Deadline	Complete	
FY 2022 CoC Program Grant Inventory Worksheet (GIWs) Available Notice released by HUD	complete	
Deadline to Submit Grant Inventory Worksheet (GIW) Change Form to HUD	complete	
APRs provided to renewal Grantees (address agencies history of activity)	Complete	
Recommend Agency MOUs	TBD	
Full Fulton County CoC Mtg - NOFA submission debrief	TBD	